Tasks	Hours to Complete	Percent Done	May 19th	May 20th	May 21st	May 22nd	May 23rd	May 24th	May 25th	May 26th	May 27th	May 28th	May 29th	May 30th	May 31st	June 1st	June 2nd	June 3rd	June 4th	June 5th	June 6th	June 7th	June 8th	June 9th	June 10th	June 11th	June 12th	June 13th	June 14th	June 15th	June 16th	June 17th	June 18th
Set Up Sprint	1	100%	█																														
UML Diagram for GUI	2	100%		█																													
UML Diagram for Audio to Text	2	100%		█																													
UML Diagrams for Buttons	2	100%		█																													
Meeting Minutes for 5/19	1	100%	█																														
Meeting Minutes for 5/21	1	100%			█																												

Task	Hours	% Complete
Functional/Non-Functional Reqs for GUI	1	100%
Functional/Non-Functional Reqs for Audio to Text	1	100%
Functional/Non-Fuctional Reqs for Buttons	1	100%
Coding GUI	12	100%
Coding Audio to Text Algorithm	10	100%
Coding Buttons	20	100%
Coding Translate Button	15	100%
Coding Audio file to text	15	100%
Meeting Minutes for 5/29	1	100%

Task	Duration	Progress																																		
Use Case Diagams	3	100%													▓	▓	▓																			
UML Update	2	100%													▓	▓																				
Burn Up Chart	3	100%																																		
Write Deliverable	1	100%												▓	▓																					
Meeting Minutes for 6/3	1	100%															▓																			
Group Project Presentation 6/4	3	100%															▓	▓																		
UML Update	2	100%																		▓																
Testing Indiviually	10	100%																			▓	▓	▓	▓	▓	▓								
Testing Together	3	100%																						▓	▓	▓								

Task	Duration	% Complete																																			
Write Final SRS	5	100%																																█	█	█	█	█
Creat Video Demo	2	100%																																	█		█	
Create Gantt Chart	2	100%																																			█		
Final Presentation	1	50%																																					█
Meeting Minutes for 6/17	1	100%																																			█		